
Washington Aqueduct

Status of Capital Improvements
 Enumerated in Treasury Loan Agreement Documents

as of September 1, 2000

LB# Project Title
Specific Project Status

121 Basin Waste Recovery

Environmental Assessment for Solids Facility Design 75%

Improvements to Backwash Pumping Station; Force Design 98%
Main; Rerouting of Selected Waster Stream

122 Dalecarlia Pumping Station

Pumping Station Rewire Design 98%

Low Service Pump/Valve Renovation Design 5%

125 Cabin John Bridge

Minor Structural Repairs Design 90%
 Parapet & Stone Replacement



126 McMillan Water Treatment Plant Improvements

Security Improvements Design scheduled for FY01

McMillan Environmental Improvements Design and Construction 100%

Computer Upgrade Design and Installation 100%

Chlorine Scrubber Renovation Design and Construction 100%

Clearwell Cleaning & Disinfection Design and Construction 100%

Filter to Waste Valves Design and Construction 100%

Roadway Repairs Design and Construction 100%

East Shaft Pumping Station Electrical Mods Design and Construction 100%

GAC Filter Caps Feasibility Study 100%

N & S Clearwell Waterproofing Design and Construction 100%

127 Appurtenant Transmission & Storage Facilities

Strengthen Transmission Mains Design 100%, being advertised

Dalecarlia Reservoir & Spoil Areas Design and Construction 100%



Booster Switchgear Design and Construction 100%

Raw Water Conduit Rehabilitation
Phase I:  New Conduit Design and Construction 100%
Phase II:  Old Conduit Design 100%, Construction just started

Interconnection No. 3 Improvements Design and Construction 100%

LFPS Roof Design and Construction 100%

Intake Building Renovation Design and Construction 100%

Great Falls Gatehouse Renovation Design and Construction 100%

Great Falls Zebra Mussels No requirement

South Connection Renov/Bar Racks & Sluice Design 100 %, Construction in progress

LFPS Motor Rewinds/Screen Replacement Design 90%

First High Reservoir Design and Construction 100%

Little Falls Zebra Mussels No requirement

Reservoir Waterproofing Design and Construction 100%



128 Dalecarlia Water Treatment Plant Improvement

Filter Building Controls Design and Construction 100%

East Filter Building Renovation Design and Construction 100%

Roadway Improvements Design and Construction 100%

Remodel Biological Laboratory Design and Construction 100%

Chemical Building Supervisory Control System Design and Construction 100%

Environmental Improvements Design 100%, Construction 95%

Administrative Building Renov & Tower Improv Design and Construction 100%

Electrical Renovations Design and Construction 100%

Conversion of Communication System to ISDN Design and Installation 100%

Acquisition & Installation LAN, Dale & MCM Design and Installation 100%

Dalecarlia Roof Replacement Design and Construction 100%

Replacement of Chlorine Lines & Valves Design and Construction 100%

Dale & LFPS Security Improvements Design schedule for FY01

Floc/Sed Basin Baffle Wall Mods Not required



Clearwell Cleaning & Disinfection Design and Construction 100%

Filter to Waste Valves Design and Construction 100%

Sluice Gate & Basin Repairs Design 100% and Construction 75%

Chlorine Scrubber Repair Design and Construction 100%

Filter Renovation/GAC Filter Caps (Study) Feasibility Study 100%

Maintenance Building Roof Replacement Design and Construction 100%

Dale Clearwell Waterproofing Design and Construction 100%

(Dale Chiller Replacement*) Design and Construction 100%
*Additional project added per agreement by Board

130 Alternate Treatment Methods

Process Testing Design and Construction 100%

Chloramine Facilities Design 100% and Construction 95%

Liquid Alum/Polymer Systems Design and Construction 100%

Corrosion Control Study Feasibility Study 100%

Ozone/GAC Feasibility Study Feasibility Study 100%



131 Water Quality Monitoring

McMillan Water Quality Instrumentation Design and Installation 100%

Dale Water Quality Instrumentation Design and Installation 100%

McMillan Supervisory Control Expert System Not Required

Dalecarlia Supervisory Control Expert System Not Required


